

**List of foreseen training activities in CACTUS project**

Type of Action	Lead	Other Partners	Dates	Objectives	Description	WP	Location	Internal to CACTUS/open to public
<b>Colombia workshop La Paz outdoor platform</b>	UNAL	ATAMOSTEC	April 2024	Knowledge exchange, best practices sharing for outdoor facilities management	1 week on site	2,4	Colombia	Internal
<b>Visit-exchange expertise services/training</b>	ATAMOSTEC	CEA	June 2024	Identify actions WP2: training in Chile on systems	10 days on site	2,4	Atacama, Chile	Internal
<b>Workshop ESFR &amp; ILL capacities</b>	ESFR & ILL	WP2 partners	12 June 2024	Visit of ESFR and ILL platforms, protocol and sample definition for D 2.1	2 days	2,4	Grenoble, France	Internal
<b>Workshop: International Spectroradiometer Intercomparison 2024</b>	EU SOLARIS	CEA, ATAMOSTEC, EU-SOLARIS, EURAC, UNAL, TECNALIA	17-21 June	Best practices	1 week in	2,4	European Solar Test Installation (ESTI) laboratories, JRC, Ispra, Italy	Open to public
<b>Training</b>	ATAMOSTEC	CEA	Q3 2024	Best practices: monitoring & data	15 days on site	2,4	France	Internal
<b>Calibration campaign-local training from lessons learned in the International Spectroradiometer Intercomparison</b>	ATAMOSTEC	ATAMOSTEC	Q3 2024	Training on best practices	1 day	2,2	Chile	Internal
<b>Training from lessons learned in the International Spectroradiometer</b>	ATAMOSTEC	External to CACTUS for Chilean/Colombian	Q3 2024	Training on best practices	1 day	2,4	Chile	Open to public

<b>Intercomparison</b>	community							
<b>Visit-exchange expertise services/training</b>	CEA	UNAL	Q4 2024	Training on best practices	7 days	2,4	France	Internal
<b>Webinar on LCA methodologies</b>	BI	EURAC, CEA	Q3 2024	LCA approaches and protocols	1.5h	4,5	online	Open to public
<b>Workshop BIFI PV: dedicated session for CACTUS</b>	ATAMOSTEC /CEA	WP2 partners	7-9 January 2025	Soiling protocols	3 days	2,4	Chile	Open to public
<b>Visit-exchange expertise services/training</b>	UNAL	ATAMOSTEC	13 - 20 January 2025	Visit PSDA, training operation and maintenance, degradation experiences.	1 week	2,4	Spain	Internal
<b>Workshop on Enhancing PV plant failures assessment</b>	TEC	EURAC, CEA, EU SOLARIS	January 2025	D2.2	2 days	2,3,4	Spain, Barcelona	Open to public
<b>Training</b>	EURAC	WP3	Q1 2025	O&M, profitability	2-3 days onsite	3,4	Italy	Internal
<b>Webinar</b>	EURAC	People from training	Q1 2025	T3.2: Profitability	1.30h	3,4	online	Open to public
<b>Visit-exchange expertise services/training</b>	UNAL	TECNALIA / SOLARIS	Q1 2025	Data processing, Operation systems, failure detection	2 week	2,4	Spain	Internal
<b>Workshop, visit-exchange expertise services</b>	UNAL	all	Q2 2025	WP2 & WP3 new services	2-3 days	2,4	Colombia	Internal
<b>Training</b>	CEA	ATAMOSTEC	Q3 2025	Student from ATAMOSTEC to CEA O&M best practices	15 days on site	2,4	Chile	Internal

<b>Webinar or workshop</b>	EURAC	all	Q3 or Q4 2025	T5.1.2: long-term performance and bankability: show different ways to assess long term performance (physics bottom up vs PLR) and how they can be used for bankability	half day	4,5	Europe	Open to public
<b>Training</b>	EURAC/EU SOLARIS	Junior researchers	Q4 2025	Sustainability in PV	1 day	4,5	Spain	Internal
<b>Workshop WP5: UN Goals</b>	EURAC, BI	all	Q4 2025	WP5: T 5.3 D5.2	1 day	4,5	Spain	Open to public